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1.0 Introduction 
 
1.1 Purpose 
 
The Pennsylvania Stormwater Management Act (Act 167) requires counties to prepare and adopt 

watershed‐based stormwater management plans in order to address accelerated stormwater 

runoff caused by development.   This plan was prepared in accordance with the Pennsylvania 

Department of Environmental Protection (PADEP) guidelines for developing a countywide Phase I 

Act 167 Plan.  This plan presents the results of the Phase 1 effort, which includes: 
 

 A summary of County watershed characteristics 

 An inventory of relevant problems 

 A proposed scope of study, schedule and budget for completion of the Phase 2 Plan 

project. 

1.2 Stormwater Runoff Problems and Solutions 
 
The water that runs off the land into surface waters during and immediately following a rainfall 

event is referred to as stormwater.  In a watershed undergoing land use conversion or urban 

expansion, the volume of stormwater resulting from a particular rainfall event increases because 

of the reduction in pervious land area (i.e. natural land cover being changed to pavement, 

concrete, building, or unmanaged cropland).  These surface changes can also substantially degrade 

stormwater runoff water quality, increasing the pollutant load to the rivers and streams.  The 

alteration of natural land cover and land contours to residential, commercial, industrial, and 

cropland uses results in decreased infiltration of rainfall, an increased rate and volume of runoff, 

and increased pollutant loadings to surface watercourses. 
 

As the population of an area increases, land development is inevitable.  As land disturbance and 

development increases, so does the problem of dealing with the increased quantity and decreased 

quality of stormwater runoff.  Failure to properly manage this runoff results in greater flooding, 

stream channel erosion and siltation, degraded water quality, as well as reduced groundwater 

recharge.  The cumulative effects of development in some areas of a watershed can result in 

flooding of natural watercourses with associated costly property damages, and can also have a 

negative impact on waste water treatment plant operations.  The impacts can be minimized if the 

practices associated with land use and development incorporate appropriate runoff and 

stormwater management systems and designs. 
 

Individual land disturbance/development projects have historically been viewed as independent 

and discrete events, rather than as part of a larger watershed process.  This has also been the case 

when the individual land development projects are scattered throughout a watershed in many 

different municipalities.  However, individual land surface changes can dramatically affect runoff 

and flooding conditions.  These cumulative effects of development and land disturbance in some 

areas have resulted in flooding of both small and large streams with associated property damages 



and, in some cases, loss of life.  Therefore, given the cumulative nature of the disturbed land, a 

comprehensive approach must be taken for a reasonable management strategy to be successful. 
 

When funding becomes available, the Phase II Plan will be developed to assess development 

patterns, impact to runoff quantity, velocity, and quality. The plan will also analyze projected 

development in hazard areas, the possible increase of runoff, and future flooding. 
 

If funds become available, the Phase II Plan will be conducted and analyzed. This analysis will 

facilitate which of the recommendations and BMPs will be adopted as part of the Phase II Plan. 

BMPs will be used to minimize danger to property and life. The Phase II Plan will be written to 

properly design, implement, and maintain Erosion and Sedimentation (E&S) BMPs to minimize the 

potential for accelerated erosion and sedimentation to protect, maintain, reclaim, and restore 

water quality and designated areas. The plan will be written requiring the persons proposing or 

conducting earth disturbance to implement and maintain BMPs to minimize accelerated erosion 

and manage post construction storm water. 
 

1.3 Pennsylvania Stormwater Management (Act 167) 
 
Recognizing the need to address this serious and growing problem, the Pennsylvania General 

Assembly enacted Act 167 of 1978.  The statement of legislation findings at the beginning of the 

Pennsylvania Stormwater Management Act (Act 167) sums up the critical interrelationship among 

the land development, accelerated runoff, and floodplain management.  Specifically, this 

statement of legislative findings points out the following: 
 

1.   Inadequate management of accelerated stormwater runoff resulting from development 

throughout a watershed increases flood flows and velocity, contributes to erosion and 

sedimentation, overtaxes the carrying capacity of streams and storm sewers, greatly 

increases the cost of public facilities to carry and control stormwater, undermines 

floodplain management and floodplain control efforts in downstream communities, 

reduces groundwater recharge, and threatens public health and safety. 

2.   A comprehensive program of stormwater management, including reasonable regulation of 

development and activities causing accelerated runoff, is fundamental to public health, 

safety, and welfare and the protection of the people of the commonwealth, their 

resources, and their environment. 
 

The policy and purpose of Act 167 is to: 
 

1.   Encourage planning and management of stormwater runoff in each watershed that is 

consistent with sound water and land use practices. 

2.   Authorize a comprehensive program of stormwater management designated to preserve 

and restore the flood carrying capacity of Commonwealth streams; to preserve, to the 

maximum extent, practicable natural stormwater runoff regimes and natural course, 



current and cross‐section of water of the Commonwealth; and to protect and conserve 

ground waters and groundwater recharge areas. 

3.   Encourage local administration and management of stormwater consistent with the 

Commonwealth’s duty as trustee of natural resources and the people’s constitutional right 

to the preservation of natural, economic, scenic, aesthetic, recreational and historic values 

of the environment. 
 

Until enactment of Act 167, stormwater management had been oriented primarily toward 

addressing the increase in peak runoff rates discharging from individual land development sites to 

protect property immediately downstream and within the same municipality.  Management of 

stormwater throughout the state paid minimal attention to the effects on locations further 

downstream or to designing stormwater controls within the context of the entire watershed. 

Stormwater management has also typically been regulated at the municipal level.  Typically, there 

was little design consistency between adjoining municipalities on what types of storms to control 

and how to manage the stormwater. 
 

Act 167 changed this approach by instituting a comprehensive program of watershed stormwater 

management planning.  The Act requires Pennsylvania counties to prepare and adopt stormwater 

management plans for each designated watershed within the county; recent changes in PADEP Act 

167 policy now provide for Act 167 planning efforts on a county‐wide basis, and, perhaps most 

significantly, Act 167 plans are to be prepared in consultation with municipalities located in the 

county, working through a Watershed Plan Advisory Committee (WPAC).  The plans are to provide 

technical standards and criteria throughout the County’s watersheds for the management of 

stormwater runoff from new land development sites.  The Act 167 Plan must now also address 

retrofits of existing sites to improve existing water quality impairments and existing sources of 

flooding problems. 
 

The types and degree of controls that are prescribed in the stormwater management plan must be 

based on the development pattern and hydrologic characteristics of each individual watershed. The 

final product of the Act 167 watershed planning process is to be a comprehensive and 

practical implementation plan, developed with a firm sensitivity to the overall needs (financial, 

legal, political, technical, etc.) of the municipalities of Armstrong County. 
 
1.4 Act 167 Planning for Armstrong County 
 
Based on the above history and information, the county‐wide watershed planning process for 

Armstrong County must be designed with the individual watershed characteristics in mind, as well 

as the technical, political, and economic resources of the County.  Phase 1 – Scope of Study 

presents the concept and approach that has been developed to meet these requirements, as well 

as the specific requirements of Act 167 for this countywide watershed stormwater management 

project. 



The goal of Armstrong County’s Act 167 planning process is to provide a county‐wide 

comprehensive program for the planning and management of stormwater.  With coordination 

from the forty‐five (45) municipalities in Armstrong County, the resulting stormwater management 

ordinance developed in Phase 2 will address stormwater related problems in critical areas 

throughout the County.  Furthermore, as part of Phase 2, all County municipalities must adopt the 

resulting stormwater management ordinance, or amend and implement ordinances and 

regulations as necessary to regulate development in a manner consistent with the proposed Plan 

and the provisions of Act 167.  The stormwater management controls addressed in the 

stormwater management ordinance will collectively have a beneficial impact on the waters of 

Armstrong County and those “problem” areas that presently remain unmanaged. 
 

1.5 Plan Benefits 
 
 

1.   Consistency in Stormwater Management Planning, Regulation, and Implementation 
 
The purpose and benefit of the study and implementation plan is to provide all the municipalities in 

the County with an accurate and consistent implementation strategy and procedures for 

comprehensive stormwater management.   Current stormwater management regulations, 

strategies, and enforcement criteria are almost nonexistent within the County and the few 

regulations within a few of the municipalities vary widely.  Given the nature of storm runoff and its 

impacts, a critical objective of sound stormwater management planning is to provide for 

consistency of implementation requirements throughout the watershed.  Therefore, the primary 

objective of the technical study and planning process is to develop a technical and institutional 

support document to encourage and/or support the consistency of regulations for implementation 

of effective stormwater management based watershed‐wide consideration. 
 

2.   Integrated Stormwater Management Plan 
 
Water resources are one integrated resource, connected through the hydrologic cycle. Stormwater 

runoff is a major component of this cycle.  Surface water and groundwater are interconnected.  The 

Armstrong County Stormwater Management Plan will not only address water quantity and peak 

flows, but will also take a more holistic approach to watershed management by also evaluating the 

interaction between surface and groundwater, where and how water quality concerns should be 

addressed, and how stormwater management (or lack thereof) affects stream bank erosion.  The 

result will be a Plan to preserve and enhance Armstrong County’s water resources through proper 

stormwater management. 
 

The plan will strive to achieve the goals and objectives in the County Comprehensive Plan and the 

Armstrong County Comprehensive Recreation, Park, Open Space and Greenway Plan, specifically 

the goals and objectives as they relate to Stormwater and Water Quality. 
 

3.   Usable Technical Information in GIS Format 



The technical and institutional watershed planning approach recommended by the PADEP also 

provides the municipalities within this watershed with a considerable amount of usable technical 

information, such as a detailed watershed runoff simulation model, that can be used for numerous 

other associated purposes by participating municipalities.  Consequently, the municipalities and 

the County will receive beneficial products that can be used for other planning and engineering 

purposes.  For example, land use updates and environmental data management are functions that 

are necessary for effective planning in a watershed.  The technical component of the plan, 

primarily the water resources geodatabase created for the watershed, will provide the County and 

municipalities with a tool to perform a range of environmental assessments, such as future water 

quality impact studies after the plan is completed. 
 

 

4.   Technical Information for Future Hydrologic and Hydraulic Analysis and Regulatory Activities 
 
The County will include all available data and will, after the public participation, determine the 

highest priority watersheds to study further where limited data is available. 
 

The benefits of the watershed planning process are extensive, even beyond the important 

functions of developing comprehensive stormwater management strategies and ordinance 

provisions. 
 

The plan will investigate and provide solutions to correct existing problems.  Specifically, the plan 

will identify and summarize problem areas, provide conceptual solutions to correct these 

problems, and will specify possible funding streams for project implementation. 
 

1.6 Stormwater Management Planning Approach 
 
In order to implement countywide comprehensive planning and management of stormwater 

runoff, it was necessary to take a close look at all major watersheds within Armstrong County 

during Phase 1.  Since the goals of the Act itself depend on municipal coordination and 

participation to provide for the planning and management of stormwater throughout their 

respective municipality, it is helpful to get “buy‐in” endorsement and involvement from each 

municipality early in the planning process. 
 

In turn, to initiate municipal‐level involvement in the overall development of the Plan, a 

Watershed Plan Advisory Committee (WPAC) was formed and consists of personnel from the 

Armstrong County Department of Planning and Development, the Armstrong Conservation District, 

Pennsylvania Department of Environmental Protection, Southwestern Pennsylvania Commission, 

and representatives from each of the forty‐five (45) municipalities located within the County.  Two 

WPAC meetings were held during Phase 1 to introduce the planning process, to distribute 

Municipal & Agency Storm Water Planning Surveys, and to review the Phase 1 Scope of Study 

document. 



The development process for the stormwater management plan is as follows: 
 

1.   Phase 1 – Scope of Study – Establishing procedures used to prepare the Plan.  These 

procedures are determined by an overall survey of: 

 Specific watershed characteristics and hydrologic conditions. 

 Stormwater related problems and significant obstructions. 

 Goals, objectives, solutions, strategies, and estimated costs for the Phase 2 Plan. 
 
 
 

2.   Phase 2 – The Plan – The technical assessment and development of the model ordinance 

that includes: 

 Watershed planning. 

 Development of technical standards and criteria for stormwater management. 

 Alternative measures for control. 

 Conceptual solutions for identified problem areas. 

 Identification of administrative procedures for implementation of the plan. 

 Public hearing by Armstrong County. 

 Approval of Plan by PADEP. 

 Adoption of Plan by the Armstrong County Board of Commissioners (BOC). 

 Adoption, implementation, and enforcement of stormwater management ordinances 

by all municipalities. 
 

 

1.7 Previous Stormwater Management and Related Planning Efforts 
 
The following relevant documents will provide a valuable source of information for the 

development of the Plan: 
 

1.   Armstrong County Subdivision and Land Development Ordinance 2010 

2.   Armstrong County Comprehensive Plan 2005 

3.   Armstrong County Comprehensive Recreation, Park, Open Space and Greenway Plan 2009 

4.   Act 167 Stormwater Management Plan Glade Run Watershed, 1991 

5.   Buffalo Creek Watershed Conservation Plan, 2007 

6.   Cowanshannock Creek Watershed Conservation Plan, 2002 

7.   Kiski‐Conemaugh River Basin Conservation Plan, 1999 

8.   Lower Crooked Creek Watershed Conservation Plan, 2004 

9.   Middle Allegheny River Conservation Plan, 2005 

10. Redbank Creek Watershed Conservation Plan, 2007 

11. Upper Crooked Creek Watershed Conservation Plan, 2001 



2.0 General County Description 
 
Armstrong County covers 664 square miles in southwestern Pennsylvania.  According to the 2010 

U.S. Census, the County had a population of 68,941 people and a population density of 104 people 

per square mile, which reflects the County’s rural character.  The largest populations are found in 

Kiskiminetas Township and East Franklin Township, with populations of 4,800 and 4,082, 

respectively. 
 

2.1 Political Jurisdictions 
 

The county is comprised of 45 independent municipalities, including 16 boroughs, 1 city, and 28 

townships.  The municipalities are listed in Table 1 below. 
 

Borough  City Township 

Apollo  Parker  Bethel Perry 
Applewold    Boggs Pine 

Atwood  Bradys Bend Plumcreek

Dayton  Burrell Rayburn 

Elderton  Cadogan Redbank 

Ford City  Cowanshannock South Bend

Ford Cliff  East Franklin South Buffalo

Freeport*  Gilpin Sugarcreek

Kittanning  Hovey Valley 

Leechburg  Kiskiminetas Washington

Manorville  Kittanning Wayne 

North Apollo  Madison West Franklin

Rural Valley  Mahoning  

South Bethlehem  Manor

West Kittanning  North Buffalo

Worthington  Parks

*Municipal Separate Storm Sewer System (MS4) community 
 

 
 

2.2 NPDES Phase 2 Involvement 
 
National Pollutant Discharge Elimination System (NPDES) Phase 2 requirements apply to operators 
of municipal separate storm sewer systems (MS4) within urbanized areas as designated by the 
2010 census.  Select municipalities outside of urbanized areas may also be designated as MS4 
communities.  Freeport Borough currently is the only municipality in the County that holds an MS4 
permit.  South Buffalo Township obtained an MS4 waiver for this permit cycle. 

 
2.3 General History and Development 
 
Named after war hero Colonel Armstrong, Armstrong County was formed on March 12, 1800 from 
parts of Westmoreland, Allegheny, and Lycoming counties, with Kittanning being made the county 



seat.  The completion of the Pennsylvania Canal in 1828 was a major addition to the county’s 
transportation network, as was the construction of the Pittsburgh, Kittanning & Warren Railroad 
(later, the Allegheny Valley Railroad) beginning in 1837. 

 

Through the years, the county has produced coal, sand, gravel, glass, clay, brick, steel, iron, natural 
gas, and quarried stone. Today, Armstrong County’s major industries are agriculture, coal mining, 
brick‐making and steel‐sheet manufacturing.   Growing industries include electro‐optics and 
advanced manufacturing technologies. 

 

Armstrong remains primarily a rural county, but business parks including Northpointe, Manor 
Township Business Park, Parks Bend Farms, and the West Hills Industrial Park scattered 
throughout the county continue to attract development.  The potential expansion of Route 28 up 
to the I‐80 corridor could also assist in attracting businesses. This will provide employment 
opportunities for present and future county residents who seek both the beautiful countryside 
and easy access to Pittsburgh. 

 
2.4 Land Use 
 
Land use is directly tied to stormwater planning and management. The most recent available land 
use statistics (2010) are summarized in Table 2.  As illustrated by the summary table below, the 
County is primarily undeveloped areas which accounts for 89.4% of the total land area.  Within 
these undeveloped regions, agricultural areas are the second most common land‐use, accounting 
for 26.2% of the total land area.  Residential, mixed urban, and industrial areas account for 10.6% 
of the total land area. 

 

 
 

Land Use / Land Cover  Area (miles2) % of County

Agriculture  174.2 26.2% 
Mixed Urban  5.9 0.9% 
Extraction  4.6 0.7% 
Industrial  2.0 0.3% 
Mixed Forest  370.2 55.7% 
Mixed Rangeland  37.2 5.6% 
Water  12.7 1.9% 
Residential  54.6 8.2% 
Transportation, 
Communication, and Utilities 

 
3.3 0.5% 

Total  664.4  100.0% 



2.5 Physiography 
 
Armstrong County lies on the Allegheny Plateau.  It is characterized by narrow, gently sloping 

valleys, very steep adjacent hillsides, and narrow ridgetops that vary from gently sloping to 

moderately sloping. The lowest elevation, 750 feet above sea level, can be found along the 

Allegheny River in Freeport Borough.  The highest point is located in Wayne Township and is 1,720 

feet above sea level. The Allegheny River, Redbank Creek, and the Kiskiminetas River form the 

north and southwestern boundaries of the County. 
 

2.6 Soils 
 
The Soil Survey of Armstrong County, Pennsylvania lists forty‐seven soil mapping units for the 
County.  The most common type is WkF (Weikert and Gilpin 25 ‐ 70% slope).  This soil type makes 
up for 27.2% of the soil in Armstrong County.  Soils of this type are suited for trees and wildlife 
habitat.  These soils have limitations due to the hazard of erosion due to slope. 
GwD (Gilpin‐Weikert complex, 15 ‐ 25% slope) is the second most common soil type in the County, 
making up 10.1% of the land.  This type of soil is best used for crops that tolerate drought, as well 
as being used for hay, pasture, trees, and wildlife habitat.  This soil is limited due to coarse 
fragments and a shallow depth.  Being that the Weikert and Gilpin association as well as the Gilpin 
Weikert complex are both shallow to bedrock and are typically located on steep slopes, these soil 
formations do not allow for infiltration.  Alternative runoff control methods utilizing infiltration will 
need to be located within other soil types (Rayne‐Ernst‐Hazelton association and Wharton‐Rayne‐ 
Cavode association) and on flatter lands.  These methods could include vegetated swales, pervious 
paving, and bioretention cells. 

 
2.7 Water Resources 
 
Rivers and creeks dominate the landscape of Armstrong County.  The Allegheny River travels the 
full length of the County from north to south, eventually emptying into the Ohio River in the City 
of Pittsburgh.  In addition to the Allegheny River, major waterways include the Kiskiminetas River, 
and Redbank, Cowanshannock, Mahoning, and Crooked Creeks.  Reservoirs in the county include 
Mahoning and Crooked Creek Reservoirs, both of which are operated by the Army Corps of 
Engineers. Keystone Lake comprises 850 acres and is the largest lake in Armstrong County.  The 
lake is owned and operated by Reliant Energy and is used as a cooling water supply for the 
Keystone Power Plant and is controlled by the PA Fish & Boat Commission. The entire County is 
within the Allegheny River watershed, which is part of the larger Ohio River drainage basin. 

 
There are a total of twelve (12) Act 167‐designated watersheds partially or entirely within 
Armstrong County.  The Act 167‐designated watersheds include:  Allegheny River, Blacklegs Creek, 
Buffalo Creek, Cowanshannock Creek, Crooked Creek, Glade Run, Kiskimenetas River, Little 
Mahoning Creek, Little Sandy Creek, Mahoning Creek, Pine Creek, and Redbank Creek. 

 
2.7.1 PA Chapter 93 Stream Classifications 
 
Designated uses are one important piece of protecting and understanding water quality in 
Pennsylvania.  Designated water uses establish the reason for protecting the waterways; water 



quality criteria define what is required to protect that benchmark.  Together, use designations and 
water quality criteria constitute Pennsylvania Water Quality Standards as defined in Title 25 
Environmental Protection, Department of Environmental Protection, Chapter 93. 
Table 3 below summarizes Designated Uses in Armstrong County.  Warm Water Fishes and Cold 
Water Fishes account for the majority of the streams in the County, accounting for 48.7% and 
26.6% of the total stream length, respectively. 
 
Chapter 93 Classification  Length (Miles) % of Total

Cold Water Fishes (CWF)  399.0 26.6%

High Quality‐Cold Water Fishes (HQ‐CWF) 126.2 8.4%

High Quality‐Trout Stocking (HQ‐TSF) 132.6 8.8%

Trout Stocking (TSF)  111.7 7.4%

Warm Water Fishes (WWF)  731.0 48.7%

Total  1500.4 100.0%
 
 
 
 
 
 
Definitions: 
 
(HQ)  High Quality – requires special protection Aquatic Life Classification 
 
(CWF)  Cold Water Fishes ‐ Maintenance or propagation, or both, of fish species including the 

family Salmonidae and additional flora and fauna which are indigenous to a cold water 

habitat. 
 

(WWF) Warm Water Fishes—Maintenance and propagation of fish species and additional flora and 

fauna which are indigenous to a warm water habitat. 
 

(TSF)  Trout Stocking—Maintenance of stocked trout from February 15 to July 31 and 

maintenance and propagation of fish species and additional flora and fauna which are 

indigenous to a warm water habitat. 
 

2.7.2 Impaired Waterways 
 
The following table lists the sources of water quality impairments and extents for those streams 

within Armstrong County that are on the PADEP 2015 Integrated Non‐Attaining List.  Per PADEP, 

this list represents stream assessments for the Clean Water Act Section 305(b) reporting and 

Section 303(d) listing.  PADEP protects four stream water uses: aquatic life, fish consumption, 

potable water supply, and recreation.  This information includes stream segments that have been 

evaluated for attainment of those uses.  If a stream segment is not attaining its uses, it is 

considered impaired. 
 

There are a total of 265.98 miles of impaired waterways in Armstrong County.  These are detailed 

below in Table 4. 



 

Primary Cause of Impairment  Stream / Reach Name  Impaired Length 
(Miles)

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Acid Mine Drainage 

Bear Creek 1.03

Beaver Run 0.001

Big Run 1.09

Cathcart Run 2.51

Coal Bank Run * 1.19

Craig Run * 1.13

Craigs Run 0.65

Crooked Creek 0.11

Foundry Run * 0.37

Fowler Run 0.53

Hart Run 1.09

Huling Run 0.65

Kiskiminetas River * 9.31

Limestone Run * 0.94

Little Mudlick Creek 1.66

Long Run 6.21

Mahoning Creek 0.05

Marrowbone Run 0.28

Middle Run 0.0003

Nye Branch 1.04

Pine Run * 5.20

Redbank Creek * 5.99

Roaring Run 2.14

Sugar Creek 5.24

Sugarcamp Run 2.73

Thoms Run 0.55

Town Run * 0.002

Unnamed * 90.77

Whisky Run 1.53

Wildcat Run 0.003

Total 145.33
 
 
 

Agriculture 

Crooked Creek * 1.09

Glade Run 3.27

Patterson Creek * 2.54

Unnamed 15.06

Total 21.95
 

 
Bank Modifications 

Big Run 3.72

Dutch Run 2.76

Hill Run 2.37

Kiskiminetas River 0.29

Knapp Run 1.44

Pine Run 2.04



 

  South Branch Plum Creek 0.63

Spur Run 1.78

Unnamed 14.21

Total 29.24
 

Erosion from Derelict Land 
Unnamed 4.39

Total 4.39
 

 
 
 
 

Habitat Modification 

Brady Run 1.30

Campbell Run 1.33

North Branch South Fork 
Pine Creek 2.22

Plum Creek 2.14

Unnamed 2.40

Total 9.39

Natural Sources – Water/Flow 
Variability 

Unnamed 0.71

Total 0.71
 

 

On site Wastewater 

Buffalo Creek 1.44

Unnamed 7.28

Total 9.42
 

 

Runoff 

Garretts Run 1.67

Unnamed 1.20

Total 2.87
 
 
Siltation 

Buffalo Creek 6.16

Pine Run 3.13

Unnamed 6.35

Total 15.64
 
 
 

Small Residential Runoff 

Brady Run 0.55

Carnahan Run 1.88

Taylor Run 1.66

Unnamed 2.40

Total 6.49
 
 
Source Unknown – Cause Unknown 

Buffalo Creek 8.84

Rough Run 0.25

Unnamed 1.43

Total 10.52
 

 

Source Unknown – PCB 

Allegheny River 9.96

Unnamed 0.08

Total 10.04
Source: PADEP TMDL page (http://www.ahs.dep.pa.gov/TMDL/). 2/1/2017 

* A TMDL has been developed for this impaired stream/watershed. 



Existing Dams and Impoundments 
 
Dams that are inspected by the Southwest Office of the Pennsylvania Department of 

Environmental Protection are: 
 
Dam Name   Municipality    

Keystone Dam  Plumcreek Township 

David Mine Sedimentation Pond 1  Kiskiminetas Township 

David Mine Sedimentation Pond 2  Kiskiminetas Township 

David Mine Sedimentation Pond 3  Kiskiminetas Township 
 

 

Dams under the jurisdiction of the Army Corp of Engineers are: Dam 

Name   Municipality    

Crooked Creek Dam  Bethel and Manor Townships 

Mahoning Dam  Redbank and Wayne Townships 

 
There are two small dams that are not inspected by the Southwest Office of the PA DEP: the first is 

in Buffalo Creek about 2‐3 miles downstream of Worthington just before the Buffalo Bridge; the 

second is in near downtown New Bethlehem within Redbank Creek.  Capacity of existing dams will 

be reviewed as part of any future studies to take place during Phase 2.  Crooked Creek and 

Mahoning Dams are the only flood control projects within Armstrong County. 
 

Dam safety regulations will be considered whenever storm water detention facilities are 

recommended to address drainage issues such as significant obstructions as well as state, federal, 

and local flood control projects located throughout the county. 
 

 
 
 

2.7.3 Abandoned Mine Discharges 
 
Both locally and statewide, Acid Mine Drainage (AMD) is the largest single contributor to impaired 

water quality.  Armstrong County, with 313 sites that cover almost 18,000 acres, ranks 2nd within 

Pennsylvania for the most abandoned mine sites.  A total of 145.3 miles of Armstrong County 

streams are classified as impaired due to AMD.  AMD is the result of water flowing through 

abandoned coal mines and chemically reacting with rocks and minerals that were exposed during 

the coal extraction process.  AMD‐polluted water can turn streams orange and/or white, kill 

aquatic life, contaminate drinking water sources, and damage the recreational economy.  The 

remediation of streams in Armstrong County that are impacted by AMD is being undertaken by 

groups such as the Armstrong County Conservation District, the Arrowhead Chapter of Trout 

Unlimited, Roaring Run Watershed Association, and others. 
 

2.8 Floodplains 



Armstrong County has over 19,884 flood prone acres within the 100‐year floodplain.  There are 

forty‐one (41) municipalities that participate in the National Flood Insurance Program (NFIP).  Due 

to the lack of flood prone areas, the following boroughs do not participate in the NFIP: Atwood, 

Elderton, Ford Cliff, and West Kittanning. 
 

The revised Armstrong County Flood Insurance Rate Maps (FIRMS) have been adopted and are part 

of an effort to update FIRMs with the latest technologies and most current data.  These changes 

include, but are not limited to:  inclusion of all municipalities on a single set of countywide FIRMs, 

an updated base map to allow for more accurate determinations of base flood elevation (BFE), and 

re‐delineation of floodplains with elevations.  The updated FIRMs were adopted on February 17, 

2016.  These changes will likely have a significant impact on the number of properties that are 

located in the floodplain. 
 

2.9 Climate 
 
Armstrong County is located in The Humid Continental Zone.  This zone includes four seasons with 

a wide range of temperatures.  Summer temperatures average 71 degrees Fahrenheit, while winter 

temperatures average 25 degrees Fahrenheit.  It is also found that the temperature can range from 

below zero to over one hundred degrees.  The latitude has the biggest influence of the climate in 

this area; locations further away from the equator receive less direct sunlight and are consequently 

cooler.  The Humid Continental Zone has between 20 ‐ 50 inches of precipitation each year. 

Evergreens and deciduous trees both grow easily in the Humid Continental Zone, along with most 

grasses and shrubs due to the warm summers and regular rainfall.  Areas with this climate are an 

excellent location for farming. 



3.0 Act 167 Planning for Armstrong County 
 
This section of the Phase 1 – Scope of Study presents the concept and approach that has been 

developed to meet the Act 167 requirements for this countywide watershed stormwater 

management project. 
 

3.1 Survey Creation and Distribution 
 
A map based Stormwater Management Plan Survey was distributed by the Armstrong County 

Planning Department early in the Phase 1 process.  All municipalities and other interested citizen 

groups and public organizations were encouraged to complete the form.  The purpose of the 

Survey was to gather various pieces of information to determine what stormwater issues affect 

each municipality, and to determine the location of existing problem areas, significant 

obstructions, and stormwater management facilities. 
 

3.2 Watershed Plan Advisory Committee (WPAC) 
 
The WPAC was formed by the Armstrong County Planning Department, in conjunction with the 

Armstrong County Conservation District, and consists of the required municipalities, the County 

Conservation District, and other agency or group representatives appointed by the county. 
 

If a municipality did not appoint a representative to the WPAC, then the head of the governing 

body was appointed by the County to the WPAC.  As an appointed member, that member was 

provided all correspondence, considered an active member, and their name was included on a list 

as a member of the WPAC contained within the Plan.  The head of each governing body will also 

be asked to assist their municipality in adoption of the provisions and requirements of the final 

plan.  Table 5 on the following page provides the WPAC representative from each 

municipality/organization, along with their participation in the SWM Survey. 



 

 
Municipality/Organization 

 
Name 

SWM Survey 
Returned? 

Apollo  Rich Craft Y

Applewold  Mark Feeney Y

Atwood  Gary Rankin Y

Bethel  Jim Riederer Y

Boggs  Jack Zubik Y

Brady's Bend  Ronald Ford Y

Burrell  William T. Headley N

Cadogan  George Edinger, III N

Cowanshannock  Randy Hartzell  Y 

Dayton  Mark Enterline Y

East Franklin  Barry Peters Y

Elderton  Brenda Wolfe Y

Ford City  Kathy Bartuccio Y

Ford Cliff  Stacy Hartman Y

Freeport  Donald L. Rehner Y

Gilpin  Christine Pastva Y

Hovey  William Powers N

Kiskiminetas  Jack Wilmot, Jr. Y

Kittanning Boro  Wilbur Stitt Y

Kittanning Twp  Bob Conklin Y

Leechburg  Tony Defilippi Y

  Bob Foster  

Madison  George Traister Jr. Y

Mahoning  Terry Yeany  Y 

Manor  Jim McGinnis Y

Manorville  Nancy Busch Y

North Apollo  Debbie Stankus Y

North Buffalo  Clark Whiteman Y

  Paul Kirkwood (Alt)  

Parker  DuWayne Amsler Y

Parks  Paul R. Duriancik Y

Perry  Ron Eddy Y

Pine  Clyde Moore N

Plumcreek  Gary Gearhart Y

  Blaine Boyer  

Rayburn  Samuel Duncan Y

  Jen Cousins  

  Tracy Jack (Alt.)  
Redbank  Gale Hepler Y

Rural Valley  William Spera  Y 

South Bend  Robert Coleman Y

  Kim Anderson (Alt.) Y

South Bethlehem  Melvin Blake Y

South Buffalo  Terry Van Dyke Y

Sugarcreek  Doug Cannon Y

Valley  Merle Cessna  Y 



 

Washington  Randy Bargerstock  N 
Wayne  Terry Rupp Y

West Franklin  Darrel Lewis Y

West Kittanning  Robert Venesky Y

Worthington  Barry Seth Y

Arrowhead Chapter of 
Trout Unlimited 

 
Chad Hough  N 

Bear Creek Watershed 
Association 

 
Jerry Macurak  N 

Buffalo Creek Watershed/ 
Audubon Society of 
Western Pa 

 

 
 
Briana Shema 

 
 

Y 

Cowanshannock Creek 
Watershed Association 

 
Pam Meade  Y 

Crooked Creek Watershed 
Association 

 
Dennis Hawley  Y 

Kiskiminetas Watershed 
Association 

 
John Linkes  Y 

Redbank Watershed 
Association 

 
Tim Murray  Y 

Roaring Run Watershed 
Association 

 
John Linkes  Y 

 
Armstrong County Department of Planning and 

Development  Richard Palilla 

 

Sally Conklin 

 

Thomas Swisher 

 

Brigid Beatty 

Pennsylvania Department of Environmental 
Protection 

 
Jeffrey Fliss 

 
Southwestern Pennsylvania Commission  Erin Kepple Adams 

 
Abby Stark 

 
Sara Koenig 

 
Chris Jacobs 

Department of Community and Economic 
Development 

 
Dan Fitzpatrick 

 
 
 
 
 
3.3 Watershed Plan Advisory Committee Meetings 



Two Watershed Plan Advisory Committee meetings were held during the Phase 1 process.  The 

purposes of the meetings were to exchange information and to provide opportunities for 

intermunicipal and county agency coordination. 
 

A WPAC meeting was held on October 15, 2014.  The presentations included an overview of the 

Act 167 planning process, plus a summary of the expectations and potential results and outcomes 

of the plan.  The municipal/agency surveys were distributed to the WPAC members, and the 

meeting concluded with a question and answer period. 
 

The second WPAC meeting was held on March 22, 2016.  The purpose of this meeting was to 

summarize the Phase 1 – Scope of Study, outline the tasks to be completed during Phase 2, and 

address any comments or concerns of the WPAC from their review of the draft Phase 1 document. 



Watershed 
Rankings 

within Surveys 

10 Water Quality 

9  Water Recharge 

9  Flooding 

9  Stream Erosion 

8  Peak Flow 

4.0 Stormwater Management Survey Results 
 
Based upon the information received, seven (7) municipalities have erosion regulations and nine 

(9) have drainage regulations.  According to the survey, the concerns of the municipalities are 

exactly the reverse of the watershed groups: municipalities are concerned about maintaining their 

existing infrastructure by controlling peak flow and erosion, whereas watershed groups are 

concerned about water quality and water recharge. Flooding is also viewed as a concern by both 

groups.  During the review of the surveys, flooding went hand‐in‐hand with the other concerns. 

Flooding is probably viewed as the cause for the other concerns within the survey.  See Tables 6a 

and 6b below: the number within the table indicates how many people felt each issue is 

important. 
 

Municipal 
Rankings 

within Surveys 

154  Peak Flow 

144  Stream Erosion 

139  Flooding 

126  Water Recharge 

122  Water Quality 
 

 
 

What is the most important storm water related issue? 

 
Municipalities 

The municipalities list the following as the most important stormwater‐related issues to their municipality: 

(15) flooding, (9) erosion, (6) peak flows, (2) recharging, (2) catch basins, and (1) water quality. 

 
Watersheds 

The following are the most important stormwater‐related issues to the watersheds: 

(1) nutrient loading, (1) increased runoff and (1) flooding. 
 

 
 

4.1 Stormwater Problem Prioritization 
 
Upon analyzing the results of the Survey, it was determined that the two most common 

stormwater problems were peak flow and flooding due to undersized culverts or lack of 

culverts and heavy rain falls.  A number of municipalities stated that flooding was causing roads 

to be washed out, while others have documented repeated flooding of houses. 
 

Although the Phase 2 Plan effort will initially focus on the primary stormwater problems 

indentified above, the planning effort will also include further analysis and prioritization of 

stormwater problem solutions and strategies. This prioritization effort will be based on WPAC 

input and a more detailed review of the survey information collected during Phase 1.  The 



identification of problem areas will help in assessing the stormwater management controls 

needed in the future. 
 

As seen in Figures 2 & 3, areas have been identified as issues and are spread throughout the 

County.  As development continues to spread into the countryside, it will be important to 

protect life and property by controlling the runoff from new land development. 
 

If funding becomes available, a Phase II Plan will be conducted. As part of this Phase II Plan, 

modeling will be completed. This modeling will be used to assist in prioritizing the identified 

“problem areas” as shown on Figure 2.  Beyond modeling, the Phase II Plan will take historical 

data into account, such as frequency of reoccurrence, dollar figure on property damage, and 

most importantly, whether there has ever been any loss of life. 
 

4.2 Modeling Needs Assessment 
 
Table 7 below provides a summary and rationale for the Modeling Needs Assessment. 

Modeling is not included in the technical and price proposal for Phase 2 of this study.  This work 

should be included in future updates to the plan that will be prepared in Phase 2 of this study. 

It was determined to call for modeling when six or more problem areas were within a 

watershed. 
 

Act 167 Watershed  Detailed Modeling 
Necessary?

Rationale  Focus of Modeling 
Effort 

Allegheny River  Yes ‐ Partial  Some areas 
experience recurrent 
flooding 

Modeling of Sugar 
Creek, Cove Run, 
Hart Run and Holder 
Run 

Buffalo Creek ‐ 
Allegheny 

Yes  Build‐up of debris  Modeling of the 
watershed 

Cowanshannock 
Creek 

Yes ‐ Partial  Heavy rains causing 
erosion to banks

Focus on bank and 
channel restoration

Crooked Creek  No  N/A N/A 
Glade Run  No  N/A N/A 
Kiskiminetas River  Yes ‐ Partial  Flooding due to 

heavy rains
Modeling of Sugar 
Hollow Run 

Little Sandy Creek  No  Minimum growth 
pressure

NA 

Mahoning Creek  No  N/A N/A 
Pine Creek  No  Minimum growth 

pressure 
NA 

Redbank Creek  No  Minimum growth 
pressure

NA 



4.3 Recommended High Priority Goals and Objectives for Future Work (Not included in Phase 

2 of this study) 
 

 Update the Glade Run Act 167 Plan. 

 Hydrologic and hydraulic modeling of Sugar Creek and several of its tributaries located 

in Brady’s Bend Township. 

 Hydrologic and hydraulic modeling of Sugar Hollow Run where it flows through Apollo 

Borough. 

 Assess stormwater impacts from those areas identified by the County as Growth Areas. 

Future development and growth patterns will be refined with the County and other 

stakeholders before starting the engineering evaluations. 

 Assess and verify existing identified obstruction and other structure related stormwater 

management issues. 
 

If funding ever becomes available to complete the required modeling and analysis that a Phase 

II requires, the objective of this plan would be to facilitate the development and 

implementation of a Phase II Plan. 



5.0 Phase 2 Scope Discussions 
 
Refer to Appendix C for a copy of the Phase 2 – Scope of Work anticipated to be issued by the 

PADEP in Armstrong County's Phase 2 Plan. 
 
As part of the Phase 2 work, a Model Ordinance will be created which includes the standards 

and provisions of the Plan.  An important part of the Model Ordinance will be the inclusion of 

regulations for activities that may affect stormwater runoff.  These regulations are not meant to 

discourage the activities, but rather to ensure that they are completed in a proper manner with 

due regard to stormwater management. 
 

5.1 General Work Plan 
 
Phase 2 Agreement  Upon completion and submission of the Phase I report to PADEP, 

Armstrong County and PADEP will communicate on funding avenues to 

complete the Phase 2 portion of the project. 
 

Survey  During Phase 2, the County and/or consultant shall address items listed in 

Act 167 Section 5(b) and 5(c). 
 
Watershed Plan  During Phase 1, a WPAC was formed.  The County requested each 

Advisory Committee  municipality to appoint at least one person from their individual 

(WPAC)  municipality to the WPAC.  These requests were in response to Section 

6(a) of the Pennsylvania Management Act (Act 167), which states "The 

county shall establish, in conjunction with each watershed stormwater 

planning program, a WPAC composed of at least one representative from 

each municipality within the watershed, the county soil and water 

conservation district and such other agencies or groups as are necessary 

to carry out the purposes of the committee." 

It is intended that the WPAC will continue to serve as the advisory panel 

for the overall planning process throughout Phase 2.  The committee 

members will also serve as the primary contact point for the 

municipalities/organizations that they represent.  It is anticipated that 

each of these municipalities/organizations will continue to have 

representation in the WPAC. 
 

WPAC Engineering  Certain WPAC meetings will focus on the more technical aspects of the 

Meeting  Plan.  These elements include technical analysis and development of 

management criteria.  Municipal engineering representatives should 

attend, and the agenda will focus on the engineering aspects of the Plan 

as opposed to the more general objectives and overall Plan contents. 



WPAC Legal  Certain WPAC meetings will focus on the legal aspects of the Plan. 

Meetings  Municipal solicitors should attend and the agenda will focus on the 

implementation of the Model Ordinance from a legal and regulatory 

framework standpoint. 
 

Standards  The Plan will include criteria and standards for a comprehensive 

stormwater management strategy that includes the elements listed 

below.  The criteria and standards established in the plan will be 

mandatory for municipal implementation through the local ordinances. 
 

1.  Peak Rate Control Management ‐ Implementation of Peak Rate 

Controls for various subwatersheds will be developed based on 

collected data, modeling, engineering judgment, and committee input. 
 

2.  Volume Control Management ‐ Implementation of Control Guidance 1 

and Control Guidance 2 from the Pennsylvania Stormwater Best 

Management Practices Manual. 
 

3.  Water Quality Management ‐ Implementation of non‐point source 

pollution removal methodologies that meet the requirements of: 
 

 State Water Quality Chapter 93 

 Pennsylvania Clean Streams Law 

 TMDL pollutant reduction (Clean Water Act) 
 

4.  Establish stream bank anti‐erosion requirements using an analysis 

of streams and their channels within the watershed. 
 

5.  Establish groundwater recharge/infiltration requirements. 
 

6.  Establish channel protection requirements based on management of 

the 2‐year design storm with discharge of this volume over 24 hours. 
 

Work Schedule  A work schedule will be developed early in Phase 2.  The work schedule 

will set target dates for various tasks with the intention of completing the 

project for PADEP review and approval and municipal implementation 

within the Phase 2 preparation period. 
 

Strategies  Municipal compliance in terms of adapting the Model ordinance will be 

reviewed as part of the typical subdivision review process.  Long‐ and 

short‐term objectives need to be met and progress must be monitored 

with all objectives in consideration. 



Appendix A ‐ Stormwater Survey Form 
Municipal & Agency Storm Water Planning Survey 

 

Person Completing Survey 

Municipality 

Name 

Title 

Phone 

Date Completed 

1.  Does your municipality have? 
  Yes No Location/ Date 

Erosion Control Regulations 

Drainage Regulations 

2.  The watershed plan will address five key storm water areas.  Please indicate how important 
you believe it is to address each area. 

Consideration  Very Important 

5 4  3 
 

2 
Not Important 

1
Peak Flows  Increased flows from stormwater runoff 

contribute to stream erosion, localized 
ponding and flooding, may cause damage 
to infrastructure. 

         

Water Quality  Dissolved and un‐dissolved pollutants 
washed off the land surface – negative 
impacts to recreation, aesthetics and in‐ 
stream habitat 

         

Ground Water 
Recharge 

Increased runoff decreases amount of rain 
that becomes groundwater; decreased 
groundwater supplies may have negative 
effects on well water supplies and 
decrease or dry up stream base flow in dry 
periods. 

         

Stream 
Erosion 

Eroding banks and beds may undercut 
roads and utilities, damage in‐stream 
habitat, clog culverts and bridges. 

         

Flooding  Larger scale overbank flows such as the .01 
annual percent chance of flooding 
associated with extreme storm events. 

         

3.  What is the most important storm water related issue to your municipality? 



4.  The following lists the types of storm water related problems your municipality may be 
experiencing.  For each problem type, place a check mark in the column that best describes the 
severity, frequency and cause.  If your municipality is experiencing a problem not listed, please list 
it in the space marked “other”. 

Problem  Severity  Frequency 
(Years)

Cause 

Severe  Moderate  None  <1  1‐ 
2

3‐ 
6

>6  Increased 
Runoff

Poor/No 
Drainage

Undersized 
Structure 

Floodplain 
Development

None 

Stream Flooding         
Street Flooding         
Property Flooding         
Soil Erosion         
Sediment in Stream         
Stream bed/bank 
erosion 

                       

Scour at Outfalls         
Property/ 
Infrastructure Damage 

                       

Pollution         
Habitat/Resource 
Damage 

                       

Other         
5.  Do you know of any existing or proposed flood control projects (stream debris removal, stream 

bank stabilization, etc) in your municipality? 
Yes  No

If yes, please describe the project(s) below:

 

6.  Are existing (public or private) storm water management facilities (outfalls, basins, etc.) being 
maintained in your municipality? 

Yes  No

If yes, please describe the project(s) below: 

 

7.  On the attached map, please identify the following storm water related issues in your 
municipality: 

 Storm water problem areas 
o Areas of ponding after rain events, including erosion, stream channel or bank 
erosion, property damage, safety concerns, etc. 

 Obstructions 



o Debris blocking culverts, pipes, and bridges that restrict stream flow and cause 
ponding or flooding upstream from the structure. 

 Areas where you predict storm water problems developing in the next 10 years 
o New or proposed development sites 

Number each issue, beginning with the number 1.  Once identified, please describe the issues on 
the storm water spreadsheet with the corresponding number. 
Below is a sample map and information spreadsheet of storm water problem areas. 

 

 
Sample information spreadsheet 

  Issue   

Number  Storm 
water 
problem 

Obstruction  Problems in the 
next 10 years 

Cause/Description 

1  Erosion      Flooding has eroded stream bank

2    Blocked culvert   Debris in stream at culvert

3      8 lot subdivision New housing development

4  Ponding      After any rain event 
 

Should you have any questions about this survey or about the information being requested, 
please do not hesitate to call:  Thomas Swisher, Armstrong County Department of Planning and 
Development, 724‐548‐3223 
Please return the completed survey via Fax: 724‐545‐7050 
Email:  tjswisher@co.armstrong.pa.us;  or regular mail 



Appendix B ‐ Stormwater Survey Summary 
 

Survey Results 
 
 
 
 
 
Municipality 

Erosion 
Regulations 

 
1=yes 

Drainage 
Regulations 

 
0=no 

Peak 
 

5 very 
importan

Water 
Quality 

Recharge  Stream 
Erosion 

Flooding 
 

1 not so 
important

Apollo  1  1  5  4  1  4  5 

Applewood  0  0  5  3  3  5  3 

Atwood  0  0  0  0  0  0  0 

Bethel  0  0  5  5  5  5  5 

Boggs  0  0  1  2  1  2  3 

Bradys Bend  0  0  5  3  4  5  5 

Burrell  0  0  0  0  0  0  0 

Cadogan  0  0  0  0  0  0  0 

Cowanshannock  0  0  5  4  5  4  4 

Dayton  0  1  5  5  5  5  5 

East Franklin  0  0  4  4  2  4  4 

Elderton  0  1  4  2  2  1  1 

Ford City  0  0  3  3  3  3  3 

Ford Cliff  0  0  5  5  3  3  2 

Freeport  0  0  5  5  5  5  5 

Gilpin  0  0  5  5  3  3  3 

Hovey 

Kiskiminetas  0  1  4  3  2  4  5 

Kittanning Boro  0  0  4  5  5  4  5 

Kittanning Twp  0  0  4  3  4  4  3 

Leechburg  1  1  5  3  1  1  2 

Madison  0  0  1  1  5  1  1 

Mahoning  0  0  5  3  4  5  3 

Manor  1  0  5  3  4  5  4 

Manorville  0  0  4  3  4  3  4 

North Apollo  1  1  5  1  3  2  3 

North Buffalo  1  1  5  4  3  5  5 

Parker  0  0  2  2  2  3  3 

Parks  0  0  5  5  5  5  5 

Perry  0  0  1  1  1  5  1 

Pine 

Plumcreek  0  0  5  5  5  5  5 

Rayburn  1  0  5  3  4  5  5 

Redbank  0  0  0  0  0  5  5 

Rural Valley  0  0 4 3 5  3 3



 

South Bend 

S. Bethlehem 

South Buffalo 

Sugarcreek 

Valley 

Washington 

Wayne 

West Franklin 

West Kittanning 

Worthington 

0  0 

0  0 

1  1 

0  1 

0  0 
 

 
0  0 

0  0 

0  0 

0  0 

  5  1  2  5  5 

2  2  4  3  4 

5  4  2  4  5 

3  3  3  3  3 

0  0  0  0  0 
 

 
5  5  5  5  5 

5  4  4  5  4 

5  4  3  2  2 

3  1  4  3  1 

       

TOTAL  7  9    154  122  126  144  139 
 

 
 

 
Watershed 

  Water Stream 
Peak  Quality  Recharge  Erosion  Flooding 

Arrowhead Bear 

Creek Buffalo 

Creek 

Cowanshannock 

Crooked Creek 

Kiski 

Redbank 

Roaring Run 

   
0  0  0  0  0 

 
 
 

4  5  5  5  4 
 

 
4  5  4  4  5 

       

TOTAL      8  10  9  9  9 



Appendix C 
 
Phase 2 Scope of Work 
(Actual scope may differ when issued by the PADEP) 
 
There are three (3) major work elements required to prepare the PLAN.  These are: 

 

1.    Project Administration 

2.    Preparation of the PLAN 

3.    Managing Public Participation including the Plan Advisory Board 

Those responsible for delivering, assisting, or approving these elements are identified below. 

 
The Armstrong County Department of Planning and Development shall be considered as the COUNTY 
and shall assume all responsibilities deemed to be assumed by the County. The County, with the help of 
the selected consultant, will accomplish the technical and nontechnical components of the PLAN. 

 
The final Act 167 Phase II Report and associated Model Ordinance shall be considered as the PLAN. 

The Pennsylvania Department of Environmental Protection shall be considered as the DEPARTMENT. 

The selected planning/engineering firm shall be considered as the CONSULTANT. 

The Phase II contract between the COUNTY and the DEPARTMENT shall be considered as the 
AGREEMENT. 

 
Project Organization & Administration 

 
The COUNTY, with input from the CONSULTANT, is responsible for overall administration of all work 
required to complete the PLAN.  This includes, but is not limited to all of the administrative efforts 
described in this section of the Agreement. 
 
Project administration includes, but is not limited to, the following activities: 

 Organize and/or attend meetings. 

 Define a framework for accomplishing all tasks associated with preparation of the PLAN. 

 Prepare and submit invoices and progress reports pursuant to the terms and conditions 

specified in this AGREEMENT. 

 Manage the work schedule for the completion of the PLAN. 

 Participate in telephone discussions. 

 Attend to COUNTY budgeting and organizational matters. 

 Initiate this AGREEMENT between the DEPARTMENT and the COUNTY. 

 If the COUNTY employs a consultant, the COUNTY shall initiate selection of the consultant and, 

upon selection, prepare and initiate contracts between the COUNTY and the Consultant. 

 Prepare and conduct the Phase 2 start‐up meeting among the DEPARTMENT, the COUNTY and 

the COUNTY’S selected consultant (if any consultant is used). 

 Manage work according to the budget established herein. 



 Participate in other activities, as appropriate, regarding the preparation and submission of the 

PLAN. 
 
Preparation of the PLAN 
 
The COUNTY is responsible for overseeing the preparation and submission of the PLAN to ensure that 

the PLAN will meet all applicable requirements as identified herein.  This work includes Tasks 1 through 

3, plus associated subtasks, as described below. 

Task A 

A.1   Data Collection; Data Review; Data Analysis; Goals, Objectives and Requirements 
 
This task involves work to gather, review and analyze data and information regarding existing and future 

conditions in the watershed.  The data collection will be accomplished by gathering available 

information from local, state and federal agencies. 
 
The level of effort expended for this task will be commensurate with the objectives and purposes of the 

PLAN.  Existing data will be reviewed and updated as necessary and incorporated into the PLAN in the 

most appropriate manner, e.g. by copy or by reference. 
 

Data to be collected may include, but may not be limited to (and will be based on available information 

including the results of the questionnaires collected during Phase I): 
 

1.    Comprehensive land use plans; 

2.    Existing municipal ordinances; 

3.    Existing and anticipated stormwater problems, including quality and quantity problems, 

impaired stream segments, and previously proposed solutions; 

4.  Existing and proposed flood control projects; 

5.    A listing of existing and proposed stormwater collection and control facilities, including a 

designation of those areas to be served by stormwater collection and control facilities within 

a 10‐year period, an estimate of the design capacity and costs of proposed facilities, a 

schedule and the proposed methods of financing the development, construction, and 

operation of such facilities, and an identification of the existing or proposed institutional 

arrangements to implement and operate the facilities, where this information is readily 

available; 

6.    Storm sewer outfalls; 

7.  Soils; 

8.    Geology; 

9.    Significant flow obstructions; 

10.  Topographic mapping; 

11. Aerial photographs; 

12.  Engineering and planning studies; 

13.  Streamflow data; 



14.  Floodplain information. 
 
Field investigations will be accomplished to gather or confirm the data, only when necessary.  This task 

also includes review and evaluation of the data this is collected for consistency and usability in the PLAN. 
 

Problem Area Inspection, Summary, and Proposed Solutions 
 
When necessary, field investigations will be performed to evaluate areas with significant problems in 

terms of water quality or quantity.  The PLAN will summarize these problem areas, identify and evaluate 

proposed solutions, and identify the preferred solution based on feasibility, benefits, and costs.  In 

addition, the PLAN will identify strategies for funding the preferred solutions. 
 

This task will be coordinated closely with the results of the data questionnaires collected from the 

municipalities during Phase 1. 
 
The preferred solutions to the problems identified in the PLAN will be the solutions that best satisfy the 

regulatory requirements in Pennsylvania Code Title 25 and the Clean Streams Law to protect, maintain, 

reclaim, and restore water quality.  These preferred solutions will be incorporated into the technical 

standards and criteria of the PLAN, into the PLAN’s Model Ordinance, and into priorities for 

implementation of action items. 
 

Review of Existing Plans, Studies, Reports, and Programs 
 
A comprehensive review of related documents and/or programs will be performed and a coordinated 

list of the goals and objectives from each of the documents will be developed. 
 

Goals, Objectives, and Requirements of the PLAN 
 
The goals, objectives, and requirements for the PLAN will incorporate the policy, purpose, and 

requirements in Act 167, requirements in the Pennsylvania Clean Streams Law, requirements in the 

State Water Quality Standards, requirements to address water quality impairments pursuant to stream 

impairment data listed pursuant to Sections 305 (b) and 303 (d) of the Clean Water Act, pollutant 

reduction requirements in TMDLs, and the list of problems identified by the COUNTY and the PAC.  The 

PLAN shall be prepared in a manner consistent with the approved Phase 1 Report, (i.e. the Scope of 

Work).  Inclusively, the goals, objectives, and requirements of the PLAN will be called hereinafter the 

PURPOSE of the PLAN. 
 

Anticipated Product 
 
The work product for this task includes a summation of the information listed above, organized in such a 

way as to establish and support the PURPOSE of both short‐term and long‐term watershed planning 

(including updates to the PLAN). 
 
A.2   Municipal Ordinance Reviews and Evaluations 



This task involved the evaluation, comparison, and tabulation of existing municipal ordinances.  The 

purpose of the table is to present a summary of changes to ordinances that will be necessary in each 

municipality to implement the PLAN as required by Act 167.  The table also will be helpful during the 

preparation of the Model Ordinance(s) for the PLAN. 
 

Anticipated Product 
 
The product of this task will be a table showing a summary and comparison of existing stormwater 

management provisions in existing municipal ordinance. 
 

A.3   Data Preparation for Technical Analysis 
 
This task involves the work to transfer data into a geographic information system (GIS) that will be used 

during the technical analysis associated with preparation of the PLAN and for presentation of graphical 

content in the PLAN. 
 
The level of effort expended for this task will be commensurate with the goals, objectives, and 

requirements of the PLAN.  Data will be incorporated into the PLAN in the most appropriate and 

efficient manner, e.g. by copy or by reference. 
 

Detailed GIS data layers will be prepared only to the extent necessary for the technical analyses and 

graphical content of the PLAN: 
 

1.    Base Mapping – Existing base map information (roads, streams, municipal boundaries, text., 

etc.) will be compiled into a base map showing the indexed watersheds with the COUNTY. 

Data will be projected into the coordinate system preferred by the COUNTY. 

2.    Soils information – Digital County soil data will be utilized.  Soil data will be obtained from 

the NRCS.  Original overlay mapping will be prepared only where necessary to support the 

hydrologic modeling. 

3.    Digital Elevation Models – Existing USGS digital elevation models (DEMs) will be used to 

obtain elevation and slope information for areas where detailed hydrologic modeling will be 

performed. 

4.    Digital Raster Graphics (DRGs) – Existing ortho digital USGS topographical maps will be used 

to locating and displaying obstructions and problem areas, where necessary. 

5.    Wetlands – Wetlands data will be compiled from the National Wetlands Inventory (NWI) 

Maps. 

6.    Geology – Existing digital geologic maps will be used for the watersheds within the COUNTY. 

Geologic features pertinent to the watershed, i.e., limestone, sandstone, etc., will be 

considered in hydrologic models, where necessary, and incorporated into PLAN by 

reference, or by copy, as necessary. 

7.    Obstructions – Locations and critical attributes of obstructions associated with significant 

stormwater problems will be shown on the appropriate base map. 



8.    Problem Areas, Flood Control Structures, Stormwater Management Facilities, etc. – The 

locations and critical attributes of these items, when they are expected to produce a 

significant effect on stormwater runoff, will be shown on the appropriate base map. 

9.    Floodplains – FEMA Q3 data will be incorporate into the PLAN by reference, or by copy 

when necessary.  Floodplains in other areas will be identified in the PLAN and shown on the 

base map when necessary. 

10.  Environmental Characteristics – Environmental characteristics, such as open‐space, buffers, 

etc. that are expected to produce a significant effect on stormwater runoff will be displayed 

on the appropriate base map when necessary. 
 
A summary of data sources will be supplied (simplified Metadata) and will include data type (coverage, 

shapefile, image) source, projection, and year. 
 

Delineation of Sub‐areas 
 
Designated watersheds will be delineated on a base map at a scale that results in a manageable map 

size and adequate detail.  When necessary for preparation of the PLAN, watersheds will be broken into 

sub‐areas in a manner consistent with the guidance that accompanies the applied models.  Sub‐areas 

delineated for hydrologic modeling purposes should not be less than 5 square miles in area; however, 

areas of less than 5 square miles may be used when necessary based on engineering judgement. 
 

The delineation of sub‐areas may be based on the following: 
 

1.  The guidance associated with the applied model and sound engineering judgement. 

2.    The location of identified problems related to the PURPOSE of the PLAN. 

3.    The location of obstructions; primarily bridges, culverts, or stormwater control facilities with 

a significant effect on stormwater runoff. 

4.    Other points of interest, such as stream gages or water quality monitoring stations, 

locations of water quality impairment or concern, anticipated future flood project sites. 
 
Where significant effects on stormwater runoff are produced, this task also may include delineation and 

mapping of: 
 

1.  Storm sewer systems: areas where storm sewer systems. 

2.    Existing state, federal or local flood protection and stormwater management facilities. 

3.    Stormwater related problems – areas indicated in the municipal data questionnaires, as 

being susceptible to flooding problems or as not meeting state water quality standards. 
 

Anticipated Product 
 
The product will be completed GIS watershed data layers and maps.  The maps completed for this task 

will be preliminary and will be modified and finalized as a part of the final plan preparation efforts. 



Task B – Technical Analysis 
 
The technical analysis consists of developing alternative strategies to manage stormwater runoff 

consistent with PURPOSE of the PLAN.  This will be accomplished under the following subtasks. 
 

B.1  Evaluate Water Quality, peak flow, stream stability, and groundwater recharge requirements as 

follows: 
 
Water quality, peak flow, stream stability, and groundwater recharge requirements are satisfied by the 

Methods in Section 303 of DEP’s draft Model Ordinance (copy provided separately).  If other methods 

are to be utilized, the PLAN shall provide: 
 

1.  A water quality capture volume computational methodology acceptable to DEP to meet 

State Water Quality Standards pursuant to Chapter 93 regulations; 

2.    A streambank erosion standard (for example, detain 1 year, 24‐hour storm event and 

discharge over 24‐hour to 72‐hour period from the end of the storm).  This work may 

involve an analysis of the erodibility of soils in and along streams and their channels within 

the watersheds; 

3.    Methodologies for computing stormwater capture volumes for groundwater recharge and 

infiltration; 

4.    Methodologies for control of peak runoff rates for the 1‐, 2‐, 5‐, 10‐, 25‐, 50‐ and 100‐year 

storm events. 
 
Methodologies must be applicable for design of post construction stormwater management BMPs as 

well as retrofit BMPs that may be required to address existing stormwater problems.  The 

methodologies need to ensure that retrofits as well as new development projects are consistent with 

the PURPOSE of PLAN. 
 

 
 
 
B.2  Modeling 
 
This task involves the use of detailed hydrologic modeling, quantitative computations and evaluations 

necessary to analyze runoff characteristics of watersheds under existing and future conditions to 

evaluate alternative solutions to identified existing or anticipated future problems and meet the 

PURPOSE of the PLAN.  It will establish the need and the level of stormwater quality and peak rate 

controls for the 1‐, 2‐, 5‐, 10‐, 25‐, 50‐ and 100‐year 24 hour events (25 and 50‐ year events are 

optional).  Sub‐areas delineated for hydrologic modeling purposes should not be less than 5 square 

miles in area; however, areas of less than 5 square miles may be used when necessary based on 

engineering judgement. 
 

Modeling should be based on rainfall data from NOAA Atlas 14, or equivalent. 



Hydrologic models should be calibrated using rain gage records, stream gage records, USGS regression 

models for Pennsylvania, and anecdotal historical information.  If HEC‐HMS is used, the internal 

optimization routines should be used to the greatest extent practical. 
 
The purposes of hydrologic modeling include development, evaluation, and selection of standards and 

criteria for the regulation of development and activities that may affect stormwater runoff for 

watersheds or sub‐watersheds where implementation of DEP’s draft Model Stormwater Management 

Ordinance alone is unlikely to be sufficient to meet the PURPOSE of the PLAN. 
 

B.3   Compilation of All Technical Standards 
 
Standards and criteria will be compiled and presented to show: 
 

1.  A detailed list of specific standards and criteria for stormwater control; 

2.    Where within watersheds the various standards and criteria apply; 

3.    A list of applicable stormwater management controls methodologies and the design 

procedures associated with each; 

4.    Performance criteria for design of stormwater management facilities; 

5.    Locations where cluster or regional stormwater management facilities will be required; 

6.    Cost estimates for construction of new stormwater management facilities to correct existing 

problems; 

7.    A summary of funding sources for new facilities; 

8.    An analysis of what problems will, and what problems will not, be solved by implementation 

of the PLAN; and 
 
Standards and criteria will be consistent to the greatest practical extent within municipalities and across 

the COUNTY. 
 

Charts, tables and graphs will be prepared and presented to show the results of modeling including an 

explanation of how the proposed technical standards and criteria meet the PURPOSE of the PLAN. 
 

B.4   Implementation of Technical Standards and Criteria 
 
The final standards and criteria will be incorporated into a model municipal stormwater management 

ordinance that will be included in the PLAN. 
 
Task C – Plan Preparation and Implementation 
 
C.1   Plan Report Preparation 
 
The products of each previous task will be included in the PLAN.  The PLAN will contain provisions as 

necessary to meet the PURPOSE of the PLAN.  Whenever appropriate, material readily available from 

existing sources should be included by reference only, not by copy.  In each case, and for each 

watershed, the level of detail should be commensurate with the PURPOSES of the PLAN and the 

strategies anticipated for managing stormwater runoff in a manner consistent with the PLAN.  The 



contents of the PLAN shall comply with the requirements of 1978 Act 167.  At a minimum, the PLAN 

must include the following list of items paraphrased from Section 5 of ACT 167.  In cases where the 

information is readily available from existing sources, the PLAN may include the required content either 

by reference or by copy, whichever is more efficient: 
 

1.   A survey of existing runoff characteristics in small as well as large storms, including the 

impact of soils, slopes, vegetation and existing development; 

2.    A survey of existing significant obstructions and their capacities that significantly affect 

stormwater management and flooding within the watershed(s); 

3.    An assessment of projected and alternative land development patterns in the watershed(s), 

and the potential impact of runoff quantity, velocity and quality; 

4.    An analysis of present and projected development in the flood hazard areas, ands its 

sensitivity to damages from future flooding or increased runoff; 

5.    A survey of existing drainage problems and proposed solutions; 

6.    A review of existing and proposed stormwater collection systems and their impacts on 

flooding or stormwater runoff; 

7.    An assessment of alternative runoff control techniques and their efficiencies in each 

watershed identified; 

8.    An identification of existing and proposed State, Federal and Local flood control projects 

located in the watersheds and their design capacities; 

9.    An identification of flood plains and flood hazard areas within the watersheds; 

10.  Criteria and standards for the control of stormwater runoff from existing and new 

development that is necessary to minimize dangers to property and life and carry out the 

purposes of the Act; 

11.  Priorities for implementation of action within each watershed identified; 

12.  Provisions as are reasonably necessary to manage stormwater such that development or 

activities in each municipality within the watersheds do not adversely affect health, safety, 

and property in other municipalities within each watershed identified and in basins to which 

the watersheds are tributary; and 

13.  Consider and be consistent with other existing municipal, county, regional and State 

environmental and land use plans. 

In addition, the PLAN will identify; 

1.    Impaired stream segments within the County’s watersheds; 

2.    The type and nature of impairment; 

C.2.   Recommended Outline 

The recommended outline for the PLAN is as follows; 

VOLUME I:  Executive Summary of the PLAN 

VOLUME II:  THE PLAN 



Section I – Introduction 
 

Section II – Act 167 Watershed Level  Stormwater Management Planning and Implementation 
 

Section III – Watershed Characteristics 
 

1.    Present Land Use 

2.    Projected Land Developments 

3.    Significant Obstructions 

4.    Stormwater and Flood Management Systems 

5.    Stormwater Problems 
 
Section IV – Technical Analysis – Modeling 
 

1.    Quality and Quantity of resent and Future Storm Runoff 
 
Section V – Results of Modeling 
 

1.    Interpretation and Evaluation of Models 

2.    Technical Standards and Criteria for Control of Stormwater Runoff 
 
Section VI – Runoff Control Strategies 
 
Section VII – Analysis of Existing Municipal Ordinances 
 
Section VIII – Model  Stormwater Ordinances 
 
Section IX – Action Items and Follow‐Up 
 

1.    Action Items and Priorities for Implementation of the PLAN 

2.    An analysis of what problems will, and what problems will not, be solved by implementation 

of this PLAN; 
 

Section X – Provisions for Review, Revision, and Updating the PLAN 

Plates/Figures: 

1.    A base map showing the watershed delineation and political subdivisions, roadway network 

and the location as referenced to the county. 

2.    Existing land use. 

3.    Future land use. 

4.    Hydrologic soil groups. 

5.    Development and floodplains. 

6.    Watershed sub‐areas used for hydrologic analysis including information on applicable 

management facilities. 

7.    Stream obstructions, flooding and drainage problem areas. 

8.    Areas where storm sewer networks exist (if available) and location of storm sewer outfalls. 



9.    Additional information as determined by the County. 

Tables: 

1.    Runoff characteristics of the watershed. 

2.    Rainfall values for various frequency durations. 

3.    Peak flow values at points of interest for mean annual 2‐, 5‐, 10‐, 25‐, 50‐ and 100‐year 

storm events for various durations, and for present and future conditions. 

4.    Sub‐areas and corresponding management strategy information. 

VOLUME III, Appendixes 

The following data will be included in Volume III: 
 

1.    Recommended design storms for significant obstructions; 

2.    A list (or table) of significant stormwater obstructions including their locations, sizes, 

calculated capacities and any particular information which may seem helpful to the use of 

the plan; 

3.    Any special information concerning stormwater control facilities, BMPs, and other issues. 

VOLUME IV, Technical Appendixes 

The following data will be included in Volume IV: 
 

1.    Input data and results of model runs; 

2.    Background hydrologic data; 

Anticipated Product 

The final product will be the adopted and approved COUNTY Stormwater Management PLAN.  The final 

PLAN will consist of four parts:  Volumes I through IV.  The report and all supporting data will be 

submitted to DEP by the COUNTY in hard copy and in native digital format.  The final PLAN also will be 

provided in electronic pdf format. 
 
C.3   Plan Adoption and Submission to DEP 
 
Prior to the COUNTY’s public hearing, the COUNTY will produce one hardcopy of the PLAN for each 

member of the PAC, plus four hardcopies for DEP, plus ten additional hardcopies.  The COUNTY also will 

provide DEP with one electronic copy.  The involved municipalities, PAC members and Department will 

review the PLAN and provide comments to the COUNTY.  The COUNTY shall allow 120 days for return of 

comments.  The COUNTY will tabulate and respond to all comments received.  After consideration of the 

comments and responses, the COUNTY will revise the PLAN accordingly. 
 

Prior to the COUNTY’s public hearing on the PLAN, the COUNTY will hold a PAC meeting to present the 

final version of the PLAN. 



The COUNTY will hold a public hearing for the PLAN.  A notice for the public hearing will be published at 

least two weeks before the hearing date.  The notice will contain a brief summary of the principal 

provisions of the PLAN and a reference to the places within each affected municipality where copies of 

the PLAN may be examined or purchased at cost.  The COUNTY will review the comments received at 

the public hearing and appropriate modifications to the PLAN will be made. 
 

The COUNTY Board of Commissioners, or Council, will vote on the PLAN as a resolution, for the purpose 

of adoption.  The resolution needs to be carried by an affirmative vote of at least a majority of the 

members of the governing body, and must refer expressly to the maps, charts, textual matter and other 

materials that constitute the Plan.  This action will be recorded on the adopted PLAN. 
 

After adoption, the COUNTY will submit to DEP a letter of transmittal, two paper copies, and two 

electronic media copies of the adopted PLAN, the comments received from the official planning agency 

and governing body of each municipality, comments from the County Planning Commission, comments 

from regional planning agencies (Section 6 (c) of Act 167), the responses‐to‐comments document 

prepared by the COUNTY, the public hearing notice and minutes of the public hearing (Section 8 (a) of 

Act 167), and the resolution of adoption of the PLAN by the COUNTY (Section 8 (b) of Act 167).  The 

letter of transmittal will state that the COUNTY has complied with all requirements of Act 167 and it will 

request official approval of the adopted PLAN.  Subsequent to DEP’s approval of the PLAN, 100 final 

copies of the PLAN will be printed by the COUNTY.  Two printed copies and two electronic copies of the 

final PLAN will be provided to DEP.  The final electronic copy will include all supporting data in native 

digital format and the final PLAN also will be provided in electronic pdf format. 
 
Hard copies of all backup material including technical analyses and models of watersheds or sub‐ 

watersheds will be retained at the COUNTY’s offices. 
 
Anticipated Product 
 
The product of this task will include the official documentation regarding PLAN adoption and 

implementation process, including the necessary documentation from the COUNTY certifying the 

adoption of the PLAN, and the actual adopted PLAN. 
 

III.  Plan Advisory Committee, Public Participation, and Implementation Workshops 
 
The following paragraphs describe the various activities that will be conducted by the COUNTY to 

facilitate public participation in the preparation and implementation of the PLAN.  These activities 

include meetings of the Plan Advisory Committee (PAC), the public hearing conducted by the COUNTY, 

the municipal workshops, the public workshop (s) and a public information pamphlet.  The relative 

timing and purpose of these activities are summarized in Table 1. 
 
Discussions, presentations, and handouts on implementation of the PLAN, including various stormwater 

BMPs, will be an agenda item, from time to time, for regularly scheduled advisory committee meetings. 



Task A:   Plan Advisory Committee 
 
A Plan Advisory Committee (PAC) will be established to provide an opportunity for dialogue with, and 

participation of, each municipal government, the County Conservation District, other interest groups 

such as watershed associations, and the public. 
 
The COUNTY will conduct PAC meetings to provide information on the planning process and to gather 

data and advice from the members of the PAC to ensure that the plan is consistent with the PURPOSE of 

the PLAN and the needs of the municipalities and the COUNTY. 
 

Task B:  Pamphlet 
 
A pamphlet tailored to the PLAN will be prepared to provide guidance to municipal officials and to the 

public regarding implementation of the PLAN. 
 
Task C:  Municipal Implementation Workshops 
 
The COUNTY will conduct municipal workshops to provide information to municipalities regarding their 

obligation to implement the PLAN.  The workshops will cover procedures to adapt, enact, administer 

and enforce the stormwater management ordinance as well as municipal obligations to implement 

other action items in the PLAN.  The workshops will address availability of resources to implement the 

PLAN, establishment of fees for stormwater management, and other issues related sources of funding. 

Alternatives for pooling resources including municipal authorties and intergovernmental cooperative 

agreements will be presented and discussed. 
 
The municipal implementation workshops will be conducted within three months following DEP’s 

approval of the PLAN. 
 
Task D:   Public Implementation Workshops 
 
The COUNTY will provide implementation workshops to the public regarding implementation of the 

PLAN within 6 months following DEP’s approval of the PLAN 
 
The workshops will cover goals and benefits of the PLAN and information on the responsibilities of 

residents to meet the PLAN’s requirements. 



Appendix D – Cost Estimate 
 
Since 2009, there have been no appropriations for Act 167 grants; therefore, a cost estimate is not 

necessary and none are included within this document. 
 
No modeling will be completed as part of Phase 2 unless funding becomes available.  We will identify 

and rank areas for modeling if funding ever becomes available. 



Appendix E ‐ Timeline 
 
A more detailed work schedule setting target dates for the completion of various tasks would be 

developed at the beginning of the Phase II project.  The schedule would be developed by Armstrong 

County and the consultant (if used) with the completion of the project in time for PADEP review prior to 

the end of the contract period, generally within two years of commencing Phase II.  Below is a proposed 

work schedule. 
 

 

Proposed Phase 2 Schedule 
 
Milestone  Estimated Completion Date 

 
 
 
 

Execute PADEP/Armstrong County Phase 2 Agreement  Unknown Start Date 
 

WPAC Meeting  Year 1, Start of Phase 2 
 

Field Visits of Problem Areas  First 6 Months 

Analysis and Evaluation of Problem Areas  On‐going 

WPAC Meeting  Year 2 

Draft Phase 2 Plan  Year 2 
 

Draft Modeling Ordinance  Year 2 
 

WPAC Meeting  Year 3 
 

Finalize Phase 2 Report, Model Ordinance and Exhibits  Year 3 
 

WPAC Meeting  Year 3 
 

WPAC Legal Meeting  Year 3 
 

BMP Workshop  Year 3 
 

Public Hearing  Year 3 
 

Board of Commissioner Approval  Year 4 
 

Phase 2 Report Submission to PADEP  Year 4 
 

Municipal Implementation  Year 4 
 

Public Information Workshops  Year 4 
 

Assist Municipalities with Ordinance Adoption  Year 4 
 

PADEP Agreement Deadline  Year 4 
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